

Local Government Reorganisation (LGR) Timelines

2026												2027												2028					
Q1 Jan-Mar			Q2 Apr-Jun			Q3 Jul-Sep			Q4 Oct - Dec			Q1 Jan-Mar			Q2 Apr-Jun			Q3 Jul-Sep			Q4 Oct - Dec			Q1 Jan-Mar			Q2 Apr-Jun		
J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J

◆ Early Feb
Statutory Consultation
7 wks Feb-Mar

◆ Late July (tbc)
Government Decision

◆ Autumn
Structural Changes Order (SCO)
Joint Committee(s) / Implementation
Executive established
SCO Legislation passed by Dec (tbc)

◆ 6 May
Shadow / Transitional Elections

